Print Date: 11/14/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO032

Contractor: Hudson Construction Company
Contractor's 1615 Sholar Avenue
Address: Chattanooga, TN 37406

Estimate Number: 0003 Estimate Type: Progress

Contract Location: The resurfacing (microsurfacing) on U.S. 70 (S.R. 26)

Counties: DEKALB

Project(s): 21001-3275-94, 21001-8275-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$566,910.46
$0.00
$566,910.46
$0.00
$0.00
$566,910.46

Previous to Date

$71,907.75
$0.00
$71,907.75
$0.00
$0.00
$71,907.75

Estimate Approved:Yes

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$495,002.71
$0.00
$495,002.71
$0.00
$0.00
495,002.71

Pay Period: 10/1/2016

Current Contract:
Original Contract:

to 10/31/2016

Time
35.0 Days
63.0 Days
63.0 Days
180.00 9%

94.05 %
85.95 %

Dates
02/12/2016
03/02/2016
03/21/2016
08/24/2016
08/24/2016
09/27/2016

Amounts

$615,420.75
$615,420.75
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Print Date:
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
21001-3275-94 29.63 STP/HSIP-26(65) 139,783.25 From Dowelltown City Limits To Smithville City Limits
21001-8275-14 70.37 N/A 355,219.46 The resurfacing (microsurfacing) on U.S. 70 (S.R. 26) from D
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
21001-3275-94 0100 9003 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21001-8275-14 0100 9004 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: -27.000 This Est: $-11,340.00
Total: -27.000 Total: $-11,340.00
21001-3275-94 0100 9001 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21001-8275-14 0100 9002 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -13,278.320 Adj This Est -13,278.32
Adj Total: -13,278.320 Adj Total: -13,278.32
21001-3275-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 250.000 Unit Price: $40.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21001-8275-14 0100 0010 403-01.01 TON BITUMINOUS MATERIAL FOR Bid: 31.000 Unit Price: $300.00
TACK COAT (MICRO-SURFACING  This Est: 9.920 This Est: $2,976.00
Total: 9.920 Total: $2,976.00
21001-8275-14 0100 0020  403-05.01 TON BITUMINOUS MATERIAL (FOG Bid: 22.000 Unit Price: $300.00
SEAL) SHOULDER This Est: 12.150 This Est: $3,645.00
Total: 12.150 Total: $3,645.00
21001-3275-94 0100 0020 411-12.02 L.M. SCORING SHOULDERS Bid: 8.000 Unit Price: $425.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 6.430 Total: $2,732.75
21001-8275-14 0100 0030  414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 246.000 Unit Price: $734.00
MICRO-SURFACING This Est: 252.570 This Est: $185,386.38
Total: 252.570 Total: $185,386.38
21001-8275-14 0100 0040  414-03.02 TON AGGREGATE FOR MICRO Bid: 2.047.000 Unit Price: $88.00
SURFACING This Est: 2,025.050 This Est: $178,204.40
Total: 2,025.050 Total: $178,204.40
21001-3275-94 0100 0030 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 200.000 Unit Price: $15.50
This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $387.50
21001-3275-94 0100 0160 705-02.10 EACH GUARDRAIL TRANSITION 27INTC Bid: 10.000 Unit Price: $350.00
31N This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 3




Print Date:
JJ07919

11/14/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21001-3275-94 0100 9000 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21001-3275-94 0100 0040 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 10.000 Unit Price: $2,100.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $21,000.00
21001-3275-94 0100 0050 706-01 L.F. GUARDRAIL REMOVED Bid: 700.000 Unit Price: $1.50
This Est: 0.000 This Est: $0.00
Total: 525.000 Total: $787.50
21001-8275-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $23,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $23,500.00
21001-3275-94 0100 0060 712-04.02 EACH FLEXIBLE DRUMS Bid: 20.000 Unit Price: $5.00
(CHANNELIZATION) This Est: 28.000 This Est: $140.00
Total: 28.000 Total: $140.00
21001-3275-94 0100 0070 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 20.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21001-8275-14 0100 0060 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 569.000 Unit Price: $3.25
This Est: 608.000 This Est: $1,976.00
Total: 608.000 Total: $1,976.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21001-8275-14 0100 0070 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $325.00
This Est: 2.000 This Est: $650.00
Total: 2.000 Total: $650.00
21001-8275-14 0100 0080 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $3,500.00
UNIT This Est: 2.000 This Est: $7,000.00
Total: 2.000 Total: $7,000.00
21001-3275-94 0100 0080 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 662.000 Unit Price: $21.00
Color) This Est: 702.000 This Est: $14,742.00
Total: 702.000 Total: $14,742.00
21001-3275-94 0100 0090 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 662.000 Unit Price: $21.00
Color) This Est: 710.000 This Est: $14,910.00
Total: 710.000 Total: $14,910.00
21001-3275-94 0100 0100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 225.000 Unit Price: $9.00
(STOP LINE) This Est: 283.000 This Est: $2,547.00
Total: 283.000 Total: $2,547.00
21001-3275-94 0100 0110 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 36.000 Unit Price: $130.00
(TURN LANE ARROW) This Est: 42.000 This Est: $5,460.00
Total: 42.000 Total: $5,460.00
21001-3275-94 0100 0130 716-04.03 L.F. PLASTIC PAVEMENT MARKING Bid: 180.000 Unit Price: $1.00
(4" DOTTED LINE) This Est: 78.000 This Est: $78.00
Total: 78.000 Total: $78.00

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21001-3275-94 0100 0140 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 25.000 Unit Price: $375.00
(4" LINE) This Est: 7.774 This Est: $2,915.25
Total: 7.774 Total: $2,915.25
21001-3275-94 0100 0150 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 25.100 Unit Price: $3,825.00
PVMT MRKNG (6IN LINE) This Est: 25.880 This Est: $98,991.00
Total: 25.880 Total: $98,991.00
21001-8275-14 0100 0090 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $23,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $23,500.00
V47 - TSMR  *END OF REPORT*

RR004
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